ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Benzell Floyd 08/05/02 02-0651 — (301)925-0518 2002C SE

8. CCR Title: Install WhatsUp Gold 7.03 on the VATC PC, t1dpp02

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 08/06/02

Benzell Floyd /s/  8/5/02 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
_ . Initial ECS Baseline Doc. fill in Block 27).

Timothy W. Ortiz /s/  8/5/02 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:MCI

checklist): Impact:

910-TDA-003, 910-TDA-023, 920-TDV-002

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

N/A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:
ECS COTS Deployment Plan, Volume 7; P3 CCR Task ID: DVICTCZ360.

23. Problem: (use additional Sheets if necessary)

WhatsUp Gold 7.03 is one of the COTS applications that has to be delivered to the DAACSs to satisfy one of the End of Contract
COTS requirements. It has to be installed in the VATC as soon as possible so that we can complete testing and then move forward
with the remaining WhatsUp Gold PSR tasks.

The WhatsUp Gold software media consist of the WhatsUp Gold 7.0 CD (located in the CM Library) and a WhatsUp Gold 7.03 Patch
(filename: wug703fp.exe, size: 11681693; located on lemmings: /dataO/CM_INBOX/wug703fp.exe).

24. Proposed Solution: (use additional sheets if necessary)
Install WhatsUp Gold 7.03 on the VATC PC, t1dpp02.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will be unable to complete the activities involve in the WhatsUp Gold PSR process. The WhatsUp Gold delivery schedule will be
adversely affected.

27. Justification for Emergency (If Block 15 is “Emergency”):
WhatsUp Gold is an End of Contract COTS application that has to be delivered to the DAACs as soon as possible. VATC
testing is required before continuing with the remaining PSR activities.

28. Site(s) Affected: (JEDF [pvC [XIVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved]| App/Com. Disapproved Withdraw Fwd/ESDIS

Byron V. Peters /s/  5/5/02 ERB

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




